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M E M O R A N D U M FOR: THE RECORD

18 Augus t 1975

.SUBJECT: PCB Spill Meeting, 0900 13 August 1975 - Pentagon, Washington, P>. C.

1. At tendance list attached as Inclosure 1.

2. General consensus was that remaining PCB should be removed to restore
sediments to original or background conditions which are accepted to be mi
the order of 0.5 to 1.0 ppra in sediments.

3. Army Material Command (AMC) (Major Coff and Gary Golden) has accepted
financial responsibility and will reimburse agencies involved in the cleanup
subject to involved Corps of Engineers and EPA agencies furnishing AMC cost
estimates prior to initiating the work.

4. Acceptance of hydraulic dredging (14" or smaller dredge, possibly 3")
with disposal on Kellogg Island, subject to Port granting approval for use
and ability to obtain Washington SMP. Emphasis that attempt should be made
to obtain use of entire Kellogg Island, not just south 1/3 of Island that
is currently under SMP. Two-stage disposal area will be used. Necessity for
flocculent will be determined as plan progresses in concert with EPA and Corps.
Recommended and accepted dredging period would be November through February,
which agencies have told Corps of Engineers is the preferred time. Estimate
of dredging time is + 5 to 15 days based on a very preliminary estimate of
^0,000 c.y. (20,000 c.y. Slip //I and 20,000 c.y. Duwamish Channel). No
recommendations at this time on 1-shift or 3-shift operation.

5. There was discussion of GSA's interest in dredging Slip //I to provide
adequate berthing for Federal users. It was discussed that Port is not
interested in filling Kellogg Island, but also, Federal " interests shou.ld be
recognized and if with minor additional dredging (GSA reimbursement), perhaps
this area would be cleared for several years. (Thuring is to contact GSA
Auburn, Mr. Schadel phone 833-6500 Ext. 573 and Mr. Gary Golden, AMC will
contact GSA at Wash. D. C. level). (Thuring Note: PCB sediments should be
covered after placing on Kellogg Island, possibly we could dredge Slip //I
deeper to meet GSA requirements and/or dredge in navigation channel for
cover material) .

6. Sedinents should be deposited above the water table, not in excavated
pit. EPA (Willmann) said his agency can provide assurance to the Corps for
Port of Seattle, that this action will not seriously impact the Ports future
ability to develop the Island, i.e. water sewer pile driving can be conducted,
but these i:CB sediments should not be dumped back into the water.

7. It was agreed to that the project should proceed on Environmental
Assessment route. If it must go ETS, almost no possibility of dredging
during November 1975 to February 1976 period, and everything would slip.
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8. The following items were specifically assigned to the agencies listed:

a. OCE (Samuels) : Will obtain and then issue, through NPD to NFS, a
directive to proceed with necessary coordination on PCB removal including
authority to dredge outside Corps of Engineers authorized project, and
assurance that funds will be provided for the costs incurred. (Thuring
briefly discussed this PCB removal subject with Colonel Eineigl and he
raises the question: Does DA have authority to give NPS this directive.
Ch & Hbr Sec. check through Counsel. There are no harbor lines established,
and slip is actually original Duwamish River. Thuring also said we would
probably go rental equipment for removal, rather than unit price contract
because of the many unknowns.

b. NPS (Thuring): Should investigate alternatives of removal including
(1) hydraulic dredging (costs on the order of $200,000 for dredging and
diking were discussed although these were recognized as preliminary estimates),
(2) pneuma pump (call Chicago office and determine location of their units
and any kind of estimate on mob and demob cost, i.e. what size discharge
line and would that be mobilized or rented locally), and (3) water treatment
plant carbon filter, similar to EPA operation of October 1974 (200 bbls
estimated 60 c.y. removed at cost of $140,000).

Alternatives 1 and 2 are contingent on obtaining land disposal site
(Kellogg Island) and NPS should initiate official contact with Port and then
ask Port to proceed with obtaining SMP. (Tt would appear .likely SHP would
go the normal processing route (90 days minimum) although^ Willmann thought
DOE would go on an expedited basis). The Port will undoubtedly ask Corps
(EPA) to provide input for State EIS (NPS can request reimbursement from AMC) .
NPS must fully coordinate this dredging and it appears likely a Corps of
Engineers permit should be obtained because it's not our project (Ch & Ilbr
Sec. check with Counsel).

c. EPA Region 10 (Willmann): June 1975 sampling was surface grab
sampling to generally define limits. It was determined core sampling was
necessary to determine depth requiring removal and more specifically, identify
limits of dredging. It was recognized that if dredging is not accomplished
this fall, more sampling, including cores, will be required to identify
movement. EPA thinks they can fund this sampling although they left the
door open to request reimbursement. Willmann and Snydcr requested that
sampling and monitoring phase of work remain with EPA. FPA^m.-aHp ng mention
of any necessity for special funding for PCB or water quality samplin
by University of Washington (May 1975 proposal for $32,600).
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d. AMC (Goff) and DAENZCA (Benton) : Will discuss and decide on EA
nnd ability to prepare. AMC is the proponent agency and therefore has
the requirement to prepare EA. However, they have very limited staff
capability and might have to go contract route which could really slow
down processing. AMC (Goff) would like to have NFS prepare EA and they
would reimburse costs then would review and have on file (Thuring check
with Dice).

1 Incl D. W. THURING
as Ch, Nav & FC Branch

cc:
Lt. Col. Terpstra
ERS/Thompson
Ch. & Hbr. /Parker
NPDOP-RM/Lavyer



PCB MEETING 13 AUGUST 1975

ATTENDANCE

NAME ORGANIZATION PHONE NUMBER

Duane Benton
Jay Stevens
C. A. Czarny
Major C. B. Kenison
James C. Willmann
Neil A. Samuels
Harold Snyder
Don Thuring
Gordon D. Goff (Maj)

Gary Golden
Bruce Hildcbrand

DAENZCA
EPA (OFA) DOD
DACA-OM
DASG-HCH
EPA-Seattle
DAEN-CWO-S
EPA/OSM Div.
C of E/Seattle
AMC/Env. Ofc.

AMC/Budget Compt.
OSA/Environmental
(Ofc. Secretary of
the Army)

202-694-3434
245-3006

202-697-2863
202-697-2796
206-442-1263
202-693-7072
202-245-3045
206-764-3754
202-28 Autovon
274-9469
202-274-9250/55


